ID	Task Mode	Name	Duration	Start	Finish
1		**Lofilan Project**	**140 days**	**Mon 20-09-21**	**Fri 21-04-02**
2		**Definition**	**12 days**	**Mon 20-09-21**	**Tue 20-10-06**
3		Prep Project Summary	4 days	Mon 20-09-21	Thu 20-09-24
4		Project Vision	3 days	Fri 20-09-25	Tue 20-09-29
5		Prep High Level Requirements	2 days	Wed 20-09-30	Thu 20-10-01
6		User stories	2 days	Fri 20-10-02	Mon 20-10-05
7		User personas	1 day	Tue 20-10-06	Tue 20-10-06
8		**Planning**	**15 days**	**Wed 20-10-07**	**Tue 20-10-27**
9		Prep Project Plan	4 days	Wed 20-10-07	Mon 20-10-12
10		Prep Team Charter	4 days	Tue 20-10-13	Fri 20-10-16
11		Minutes of Meetings	1 day	Mon 20-10-19	Mon 20-10-19
12		Product Backlog	3 days	Tue 20-10-20	Thu 20-10-22
13		Spring Backlog	3 days	Fri 20-10-23	Tue 20-10-27
14		**Development**	**108 days**	**Wed 20-10-28**	**Fri 21-03-26**
15		Plan the integration	4 days	Wed 20-10-28	Mon 20-11-02
16		Module Design	5 days	Tue 20-11-03	Mon 20-11-09
17		Walk-through	2 days	Tue 20-11-10	Wed 20-11-11
18		Plan Module testing	4 days	Thu 20-11-12	Tue 20-11-17
19		Code-Front End	45 days	Wed 20-11-18	Tue 21-01-19



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	

ID	Task Mode	Name	Duration	Start	Finish
20		Code Backend	40 days	Ved 21-01-20	Tue 21-03-16
21		Module Testing	5 days	Ved 21-03-17	Tue 21-03-23
22		User Documentation	3 days	Wed 21-03-24	Fri 21-03-26
23		**Delivery**	**130 days**	**Mon 20-10-05**	**Fri 21-04-02**
24		Deploy System	3 days	Mon 20-10-05	Ved 20-10-07
25		Maintain System	5 days	Thu 20-10-08	Ved 20-10-14
26		Final Adjustments	5 days	Mon 21-03-29	Fri 21-04-02



Critical	Project Summary	Manual Summary Rollup
Critical Split	Rolled Up Critical	Manual Summary
Task	Rolled Up Critical Split	Start-only
Split	Inactive Task	Finish-only
Milestone	Inactive Milestone	External Tasks
Slack	Inactive Summary	External Milestone
Slippage	Manual Task	Deadline
Summary	Duration-only	Progress


'20 Oct 11
'20 Oct 18
'20 Oct 25
'20 Nov 01
'20 Nov 08
'20 Nov 15
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


'20 Oct 11
'20 Oct 18
'20 Oct 25
'20 Nov 01
'20 Nov 08
'20 Nov 15
'20 Nov
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


22
T W T F S
'20 Nov 29
S M T W T F S
'20 Dec 06
S M T W T F S
'20 Dec 13
S M T W T F S
'20 Dec 20
S M T W T F S
'20 Dec 27
S M T W T F S
'21 Jan 03
S M T W T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


22
T W T F S
'20 Nov 29
S M T W T F S
'20 Dec 06
S M T W T F S
'20 Dec 13
S M T W T F S
'20 Dec 20
S M T W T F S
'20 Dec 27
S M T W T F S
'21 Jan 03
S M T W T
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


'21 Jan 10
'21 Jan 17
'21 Jan 24
'21 Jan 31
'21 Feb 07
'21 Feb 14
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


'21 Jan 10
'21 Jan 17
'21 Jan 24
'21 Jan 31
'21 Feb 07
'21 Feb 14
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S '21 S
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Feb 21
M T W T F S
'21 Feb 28
S M T W T F S
'21 Mar 07
S M T W T F S
'21 Mar 14
S M T W T F S
'21 Mar 21
S M T W T F S
'21 Mar 28
S M T W T F S
'21 Apr 04
S M T W
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress


Feb 21
'21 Feb 28
'21 Mar 07
'21 Mar 14
'21 Mar 21
'21 Mar 28
'21 Apr 04
M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
117 days
Critical
Critical Split
Task
Split
Milestone
Slack
Slippage
Summary
Project Summary
Rolled Up Critical
Rolled Up Critical Split
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress